

Technical & Financial Proposal

Establishment of an Integrated ERP System for WARDI Relief
and Development Initiatives

Phase I – Human Resource Management (HRM) Module

Submitted to:



Submitted by:



March 8th, 2026

Dear WARDI Committee,

Thank you for considering Prime Tech Solutions' proposal to support the establishment of an Integrated Enterprise Resource Planning (ERP) System for WARDI Relief and Development Initiatives, beginning with Phase I – Human Resource Management (HRM) Module. Having carefully reviewed the Terms of Reference (ToR), receipt of which is hereby acknowledged, we express our strong interest in undertaking this assignment and respectfully submit our technical and financial proposal aligned with the requirements outlined.

This confidential submission presents our organization's track record, methodological approach, system architecture framework, implementation strategy, risk mitigation plan, hosting model, and detailed financial quotation aligned with WARDI's institutional priorities.

Prime Tech Solutions is a leading provider of enterprise technology solutions tailored to NGOs operating in complex humanitarian environments. We specialize in ERP systems, HR and payroll automation, system integration, cloud infrastructure, and secure data management. Our team has successfully implemented HR and payroll systems and a humanitarian visitor management platform for **Action Against Hunger**, strengthened IT infrastructure for Action Against Hunger Somalia, configured secure networks for **Norwegian Church Aid**, and deployed AWS cloud architecture for the **Caafimaad Plus Consortium**. We have also delivered complete website and organizational email systems for **Juba Foundation** and **MARDO**, ensuring secure and reliable digital operations.

Our experience in Somalia's humanitarian context, combined with our expertise in secure, scalable ERP development, positions us to successfully deliver a fully integrated system that strengthens WARDI's internal controls, enhances transparency, and supports efficient institutional management. We are committed to delivering Phase I within the stipulated timeline and providing sustained technical support in line with the ToR.

We look forward to the opportunity to further discuss this proposal and thank you for your consideration.

Yours sincerely,

Mohamud Khaliif Mohamed,

Chief Executive Officer

Table of Contents

Executive Summary.....	2
Organizational Profile	2
Overview.....	2
Core Expertise	3
Organizational Strengths	3
Human-Centered Design (HCD) Approach	3
Humanitarian Settings System Design Approach	4
Track of record and deployment experience	4
Features of the proposed System.....	5
Security & Data Protection Features	12
Our Team	13
Implementation Methodology	14
Implementation Timeline	15
Budget and Payment Phases (Module-Based)	17
ERP Cost Summary.....	18
Budget Consideration:	18
Risk Assessment.....	18
Identified risks:.....	19
Data migration issues:.....	19
User resistance to change:	19
Scope creep:	19
Technical issues:	19
Budget overruns:	19
Timeline delays:.....	20
Vendor dependency:.....	20
Risk Control.....	20
Communication Plan.....	20
Expected Outputs and Outcomes	21

Executive Summary

Prime Tech Solutions respectfully submits this proposal for the design, development, and implementation of a centralized and fully integrated Enterprise Resource Planning (ERP) system for WARDI Relief and Development Initiatives (WARDI RDI), beginning with Phase I – Human Resource Management (HRM) Module.

WARDI operates in a complex, multi-location humanitarian environment across Somalia and its Federal members states . As institutional operations expand, the need for a secure, scalable, and fully integrated digital platform becomes critical to strengthen internal controls, improve transparency, enhance operational efficiency, and ensure donor compliance.

Our proposed ERP solution will provide:

- A secure cloud-based architecture hosted on AWS
- Centralized and encrypted database
- Role-based access control with full audit trails
- Real-time dashboards and reporting
- Modular architecture ready for Finance, Procurement & Logistics, and Programs integration
- 98% uptime guarantee
- One-year warranty and support

Prime Tech Solutions brings extensive experience implementing HR, payroll, cloud infrastructure, and humanitarian systems across Somalia. Our approach combines enterprise-level engineering standards with deep contextual understanding of humanitarian operational realities.

We are committed to delivering Phase I within 90 calendar days, in full compliance with the ToR.

Organizational Profile

Overview

Prime Tech Solutions is a leading provider of innovative enterprise technology solutions specializing in the design and implementation of secure, scalable software systems tailored to NGOs and humanitarian organizations.

Established in 2014, our firm focuses on ERP systems, HR and payroll platforms, procurement systems, cloud infrastructure, data integration, and institutional digital transformation.

We operate with a strong commitment to security, compliance, sustainability, and long-term partnerships.

Core Expertise

Prime Tech Solutions has proven experience in:

- Custom enterprise software development
- HRMS and payroll automation
- System integration and interoperability
- AWS cloud deployment and infrastructure management
- Secure website and email infrastructure configuration
- Data migration and business intelligence
- IT consulting and digital transformation strategy

Organizational Strengths

Institutional ERP Expertise

We design systems that embed internal controls, segregation of duties, approval workflows, and automated audit logs to strengthen governance and accountability.

Humanitarian Context Experience

We have worked with leading humanitarian actors in Somalia including:

- Action Against Hunger Somalia (HR & Payroll, Visitor Management System, Network and Infrastructure Set up)
- Norwegian Church Aid (Network infrastructure support)
- Caafimaad Plus Consortium (Website and AWS cloud architecture deployment)
- Juba Foundation and MARDO (Complete website and organizational email setup (M365))

Security-First Architecture

We prioritize encrypted storage, secure access controls, cloud redundancy, automated backups, and compliance with confidentiality requirements.

Long-Term Partnership Approach

We provide structured training, documentation, and post-deployment support to ensure sustainability and institutional ownership

Human-Centered Design (HCD) Approach

Prime Tech Solutions applies Human-Centered Design principles to ensure high system adoption and usability.

Our HCD methodology includes stakeholder consultations, workflow mapping sessions, prototype demonstrations, and iterative refinement based on user feedback.

By engaging HR staff, finance teams, management, and field offices during system design, we ensure that the ERP reflects real operational processes rather than imposing rigid structures.

This approach reduces resistance to change, improves data accuracy, and enhances long-term sustainability.

Humanitarian Settings System Design Approach

Designing systems for humanitarian organizations in Somalia requires contextual adaptation. Our approach accounts for:

- Multi-location coordination
- Internet connectivity variability
- High staff turnover
- Donor compliance reporting requirements
- Security-sensitive environments

We design lightweight web-based systems optimized for low-bandwidth performance while maintaining enterprise-level security standards. The architecture supports centralized control with decentralized access, enabling field offices to operate efficiently while maintaining head office oversight.

Our systems incorporate audit logs, approval hierarchies, and automated alerts to strengthen accountability in humanitarian operations.

Track of record and deployment experience

Action Against Hunger Somalia

Since 2020, Prime Tech Solutions has maintained a continuous partnership with Action Against Hunger, supporting institutional IT infrastructure strengthening and digital transformation initiatives across Somalia. Our engagement began with the **design and deployment of secure network and internet infrastructure**, including satellite internet configuration to support operations in remote and hard-to-reach locations. We later extended fiber internet connectivity to main offices and implemented dual ISP redundancy with automatic backup failover to ensure uninterrupted connectivity. This setup significantly improved operational reliability and reduced downtime risks in humanitarian program delivery environments.

As part of strengthening **physical and digital security**, we configured and deployed a gate lock facial recognition access control system, enabling secure staff authentication for office entry. This system enhanced access control, security monitoring, and compliance with organizational safety protocols. In 2023, we further supported Action Against Hunger by installing and configuring a local on-premise data server where organizational systems were deployed. The server was configured with secure internal access and assigned a public IP address for controlled external online access, ensuring both internal data control and remote accessibility where required.

In 2024, we developed and deployed a **comprehensive HR and Payroll system for Action Against Hunger operations in Somalia**. The system enabled centralized registration of Ministry of Health (MOH) staff, automated payroll generation, alignment with tax grid regulations across different federal member states, and one-click generation of payroll and compliance reports. The payroll engine reduced manual processing errors and improved financial transparency and audit readiness.

In the same year, we designed and implemented a **Humanitarian Visitor Management System** used by security personnel and staff to digitally request, approve, and monitor visitor access to office premises. The system strengthened security workflows, improved visitor traceability, and provided centralized reporting on office access activities.

Caafimaad Plus Consortium

In 2023, Prime Tech Solutions partnered with the Caafimaad Plus Consortium to enhance its digital presence by designing and deploying a responsive, user-friendly **website tailored to humanitarian operations**. The platform integrated Google SEO optimization, geo-mapping functionality with automated location tagging, and structured content management features to improve visibility and accessibility. In 2024, we further supported the consortium by **deploying a secure AWS cloud server environment** to host its digitalization initiatives, ensuring encrypted storage, scalable infrastructure, automated backups, and high system availability.

Prime Tech Solutions has also supported **Juba Foundation** through the complete setup of organizational email systems, secure domain configuration, and digital communication infrastructure. Similarly, for **MARDO**, we delivered secure website development, organizational email infrastructure setup, and HR system configuration to strengthen internal administrative processes. Additionally, we supported **Action4Environment** through the development of its website and deployment of an HRM system tailored to its operational structure.

Through these engagements, Prime Tech Solutions has demonstrated consistent capacity in delivering integrated infrastructure, secure cloud environments, enterprise HR and payroll systems, visitor management platforms, and institutional digital transformation solutions across Somalia's humanitarian landscape. Our sustained presence, operational understanding, and technical expertise uniquely position us to deliver the ERP system for WARDI with reliability, scalability, and long-term sustainability.

Features of the proposed System

Prime Tech Solutions proposes a fully integrated, modular, web-based ERP platform designed specifically for humanitarian and multi-location NGO environments. The system is scalable, secure, role-based, and built to support WARDI's institutional strengthening and long-term growth.

The ERP is structured around a centralized database architecture with modular expansion capability.

Core System Features (Applicable to all Modules)

Platform & Architecture Features

- Web-based system (accessible via secure browser)

- Mobile responsive interface
- Cloud-hosted on AWS infrastructure
- Centralized encrypted relational database
- Modular and scalable architecture
- API-ready for future integration
- Multi-branch operational support
- Multi-currency support
- Multi-user with unlimited accounts
- Role-Based Access Control (RBAC)
- Segregation of duties configuration
- Configurable approval workflows
- Real-time dashboards and analytics
- Audit trail logging (full activity tracking)
- Data export (Excel, CSV, PDF)
- Automated daily backup
- Disaster recovery configuration
- 98% uptime guarantee
- SSL HTTPS encryption
- AES-256 database encryption
- Employee Self-Service Portal
- Notification & alert engine (email/system alerts)

Phase I – Human Resource Management (HRM) Module Features

A. Recruitment & Onboarding Module

- Vacancy requisition workflow
- Multi-level approval chain for job openings
- Online and internal job posting system
- Applicant Tracking System (ATS)
- CV database repository
- Shortlisting management

- Candidate scoring matrix
- Interview panel documentation
- Ranking and evaluation report generation
- Offer letter auto-generation
- Contract template management
- Digital onboarding checklist
- Probation tracking with automated alerts
- Recruitment analytics dashboard

B. Employee Records Management

- Centralized digital personnel files
- Secure document upload repository
- Contract lifecycle management
- Automated contract expiry alerts
- Staff categorization (permanent, consultant, intern, etc.)
- Organizational structure hierarchy mapping
- Department and position management
- Job description management
- Staff profile with historical record tracking
- Document access control permissions
- HR analytics dashboard
- Demographic reporting

C. Payroll & Compensation Module

- Salary grading configuration
- Pay scale structure management
- Allowance setup (housing, transport, risk allowance, etc.)
- Custom deduction configuration
- Tax rule configuration
- Multi-state tax grid alignment
- Staff loan and advance management

- Automatic Payroll Processing Engine
- Payroll batch processing
- Bank transfer schedule generation
- Automated payslip generation (PDF)
- Payslip portal access for employees
- Payroll reconciliation reports
- Payroll summary reports
- Grant-based payroll allocation (future finance integration ready)
- Full payroll audit trail logging
- One-click reporting

D. Leave & Attendance Management

- Configurable leave categories
- Leave accrual automation
- Leave balance tracking
- Leave request workflow
- Multi-level leave approval
- Leave calendar overview
- Attendance tracking
- Manual or automated timesheet entry
- Monthly timesheets (full-time & percentage allocation)
- Percentage-based salary allocation
- Absence tracking
- Leave analytics dashboard

E. Performance Management Module

- KPI definition and configuration
- Performance evaluation templates
- Mid-year review workflow
- Annual appraisal workflow
- Supervisor evaluation forms

- Promotion recommendation tracking
- Contract renewal alerts
- Performance history archive
- Reporting dashboard

F. Training & Development

- Staff training records
- Capacity building plan management
- Skills database
- Certification tracking
- Training attendance tracking
- Training evaluation reports
- Competency gap analysis

G. Employee Asset Allocation Features

- Staff-linked asset assignment registry
- Asset issuance tracking (IT equipment, ID cards, vehicles, communication devices, etc.)
- Asset serial number recording
- Asset condition status tracking
- Asset handover digital forms
- Staff acknowledgment confirmation (digital signature capability)
- Return and clearance tracking during contract termination
- Asset history log per employee
- Automatic alert for unreturned assets upon contract expiry
- Integration-ready with future Procurement & Logistics module

H. Employee Verification & Compliance Features

- Digital document verification checklist (ID, certificates, contracts)
- National ID/passport record storage
- Professional license tracking (if applicable)
- Background verification status tracking
- Contract compliance monitoring

- Staff data validation workflow
- Audit-ready verification reports
- Staff re-verification alerts

I. Safeguarding Policy Management

- Digital safeguarding policy acknowledgment tracking
- Mandatory policy acceptance confirmation upon onboarding
- Safeguarding training completion tracking
- Code of conduct acceptance records
- Safeguarding refresher training alerts

J. Safeguarding Incident & Compliance Monitoring

- Secure and confidential incident reporting workflow
- Restricted access to safeguarding cases (role-based visibility)
- Case status tracking (received, under review, closed)
- Documentation upload for case records
- Timeline tracking for case handling
- Escalation alerts
- Anonymous reporting option (if enabled)
- Audit trail of safeguarding actions

K. Staff Safeguarding Compliance Dashboard

- Training completion statistics
- Policy compliance reports
- Pending acknowledgment alerts
- Safeguarding case summary (restricted access)

This ensures WARDI can monitor safeguarding compliance, protect confidentiality, maintain documentation standards, and demonstrate accountability to donors and governing authorities.

Future Modules (FULL ERP EXPANSION FEATURES)

The system is designed to support seamless integration of the following modules:

Finance Module Features

- General Ledger
- Chart of Accounts configuration
- Multi-donor budget management
- Project-based financial tracking
- Accounts Payable (AP)
- Accounts Receivable (AR)
- Bank reconciliation
- Cash and petty cash management
- Grant tracking
- Cost center management
- Financial reporting
- Budget variance analysis
- Payroll integration
- Procurement integration

Procurement & Logistics Module Features

- Annual procurement planning
- Purchase requisition workflow
- Multi-level approval process
- Supplier database management
- Vendor performance tracking
- Bid comparison matrix
- Purchase order generation
- Goods receipt notes
- Inventory management
- Warehouse stock tracking
- Asset registration & tagging
- Asset depreciation tracking
- Fleet management

- Maintenance scheduling
- Integration with Finance & HR

Programs / Project Management Module Features

- Project lifecycle management
- Activity planning & tracking
- Beneficiary registration database
- Indicator tracking system
- Target vs achievement monitoring
- Budget utilization tracking
- Donor reporting dashboards
- Output and outcome monitoring
- Data export functionality
- Integration with HR, Finance, and Procurement

Security & Data Protection Features

- Role-based access permissions
- Two-factor authentication (optional)
- Full audit log system
- Activity monitoring dashboard
- Encrypted database storage
- Encrypted data transmission (SSL)
- Automatic daily backups
- Backup verification system
- Disaster recovery plan
- Secure cloud hosting (AWS)
- Data ownership transfer clause compliance
- NDA-based access restrictions

System governance features

- Configurable approval hierarchies
- Segregation of duties enforcement
- Digital authorization logs
- Compliance-ready reporting
- Institutional control dashboard
- Administrative configuration panel

Reporting & analytics features

- Real-time HR dashboard
- Payroll analytics
- Leave utilization analysis
- Staff demographic breakdown
- Performance tracking analytics
- Exportable management reports
- Executive summary reports
- Graphical dashboard visualization

Our Team

We have a multidisciplinary team that brings together expertise in humanitarian systems development, enterprise software engineering, cloud infrastructure, cybersecurity, HRIS design, and organizational digital transformation.

Team Member	Relevant Experience
Project Director	Provides overall strategic oversight and ensures project alignment with institutional objectives. Has over 12 years of experience in enterprise systems implementation, ICT strategy, and digital transformation for NGOs and humanitarian organizations. Experienced in managing large-scale ERP deployments, stakeholder coordination, and donor compliance frameworks.
Lead Systems Architect	Responsible for designing the ERP system architecture, database structure, integration framework, and workflow automation. Possesses more than 10 years of experience in enterprise application architecture, system integration, and scalable cloud-based solutions for multi-user environments.
Senior Software Engineer (ERP)	Leads development of the ERP modules including HRM, payroll automation, asset management, safeguarding workflows, and reporting dashboards. Brings

Development Lead)	over 8 years of experience in full-stack development, enterprise software engineering, and NGO digital systems deployment.
HRM & Payroll Systems Specialist	Ensures that the HRM and payroll modules align with organizational HR policies, salary grading systems, tax regulations, and compliance requirements. Has 7+ years of experience implementing HRIS and payroll systems in humanitarian and development organizations.
Cloud & Infrastructure Engineer	Manages server infrastructure, cloud hosting, system performance, and backup configuration. Has over 9 years of experience in AWS cloud architecture, network infrastructure, server deployment, and disaster recovery planning for organizational systems.
Data Protection & Security Specialist	Responsible for implementing security protocols including encryption, role-based access control, audit logs, and safeguarding confidential data. Brings over 6 years of experience in cybersecurity, data governance, and compliance with international data protection standards.
UI/UX Designer & Human-Centered Design Specialist	Designs intuitive system interfaces to ensure accessibility and ease of use across staff roles. Has 6 years of experience designing user-centered digital platforms for NGOs, focusing on usability, workflow simplicity, and mobile-responsive interfaces.
Implementation & Training Officer	The Implementation Officer has over 7 years of experience in system rollout, user capacity building, and change management within NGOs. He will lead system onboarding sessions, develop training manuals, conduct user acceptance testing (UAT), and provide post-deployment support to ensure smooth transition and institutional adoption.

Implementation Methodology

The ERP implementation will follow a structured, phased, and participatory methodology designed to ensure the system is reliable, secure, scalable, and aligned with organizational processes. The approach combines system engineering best practices, human-centered design principles, and iterative validation to ensure successful adoption across all departments.

The implementation will begin with the Human Resource Management (HRM) module as the foundation of the ERP system. This approach allows the organization to establish centralized employee records, payroll automation, safeguarding compliance, and asset tracking before expanding to additional modules such as Finance, Procurement & Logistics, and Programs Management.

The development process will follow modular architecture, ensuring that each component of the ERP system integrates seamlessly into a centralized database while maintaining flexibility for future expansion. Continuous consultation with key stakeholders will be conducted to validate workflows, approval hierarchies, and reporting requirements.

Throughout the project lifecycle, strict quality assurance procedures will be applied, including system testing, data validation, security configuration, and user acceptance testing. The system will then be deployed on secure cloud infrastructure with role-based access control, automated backups, and monitoring to ensure high availability and data protection.

Capacity building is a core component of the methodology. Training sessions will be conducted for HR teams, system administrators, management staff, and operational users to ensure effective system adoption and sustainability.

This methodology ensures that the ERP system is implemented efficiently while strengthening institutional governance, improving operational transparency, and enabling long-term digital transformation

Implementation Timeline

The total estimated implementation timeline for the complete ERP system is **11 Months**. The HRM module will be prioritized during the initial phase to establish the organizational workforce management foundation.

No.	Activity	Activity descriptions	Timeline
1	Project Inception & Kick-off	Conduct project kick-off meeting, confirm scope, define communication channels, and establish project governance structure.	Week 1-2
2	Requirements Gathering & Workflow Mapping	Conduct consultations with HR, management, and operations teams to document workflows, approval hierarchies, payroll structures, safeguarding procedures, and reporting requirements.	Week 3-4
3	System Architecture & Technical Design	Design ERP architecture including database schema, system modules, role-based access controls, and cloud hosting configuration.	Week 5-7
4	HRM Module Development	Develop the HRM module including employee records, recruitment, payroll, leave management, safeguarding compliance, asset management, and reporting dashboards.	Week 7-11
5	Internal System Testing	Conduct functional testing, workflow validation, and security configuration testing to ensure the system operates correctly.	Week 12
6	User Acceptance Testing (UAT)	Engage HR and management teams to test the system, validate workflows, and confirm system functionality before deployment.	Week 13
7	HRM Module Deployment	Deploy the HRM system on the production environment and configure user accounts, roles, and permissions.	Week 14
8	HRM Training & Capacity Building	Provide hands-on training sessions for HR administrators, payroll officers, and management users.	Week 15-16

Budget and Payment Phases (Module-Based)

No.	Timeline	Deliverable / Activity	Description	Proportion of payment	Estimated Payment date	Payment
1	Month 1	Contract Signing & Project Inception	Contract signing, project kickoff meeting, requirements validation, ERP architecture design, and project implementation planning.	30% of HRM Module	3 weeks after submission of invoice (\$)	\$6,000
2	Month 1–4	HRM Module Development & Deployment	Development, configuration, testing, and deployment of HRM module including employee records, payroll automation, safeguarding workflows, asset management, and reporting dashboards.	70% of HRM Module	Month 4	\$14,000
3	Month 5	Finance Module Development Start	Initiation of finance module development including budgeting framework, accounting workflows and financial reporting architecture.	30% of Finance Module	Month 6	\$13,500
4	Month 6	Finance Module Completion	Deployment of finance module including expenditure tracking, approvals, financial reports and audit logs.	70% of Finance Module	Month 6	\$31,500
5	Month 7	Logistics & Procurement Development Start	Start development of logistics and procurement system including supplier database, procurement workflows and inventory management framework.	30% of Logistics & Procurement Module	Month 7	\$16,500
6	Month 8	Logistics & Procurement Module Completion	Deployment of procurement workflows, supplier management, inventory tracking and procurement approval processes.	70% of Logistics & Procurement Module	Month 8	\$38,500
7	Month 9	Programs Module Development Start	Initiation of programs module development including project monitoring structure and reporting dashboards.	30% of Programs Module	Month 9	\$18,000
8	Month 10	Programs Module Completion & ERP Integration	Final deployment of programs management system, full ERP integration, system testing, training and documentation handover.	70% of Programs Module	Month 10	\$42,000
Total ERP System Cost						\$180,000

ERP Cost Summary

Module	Cost
HRM Module	\$20,000
Finance Module	\$45,000
Logistics & Procurement Module	\$55,000
Programs Module	\$60,000
Total ERP System Cost:	\$180,000

Budget Consideration:

The proposed ERP implementation has been designed with a modular and scalable financial structure to ensure efficient resource utilization and financial transparency. The total estimated budget for the development and deployment of the ERP system is **USD 180,000**, covering four major modules: Human Resource Management (HRM), Finance, Logistics & Procurement, and Programs Management.

The budget allocation reflects the complexity and development effort required for each module. The HRM module, which serves as the foundational component of the ERP system, is budgeted at **USD 20,000** and will be implemented within the first sixteen weeks of the project. The Finance module is estimated at **USD 45,000**, the Logistics and Procurement module at **USD 55,000**, and the Programs Management module at **USD 60,000**.

The payment structure is milestone-based and tied to module development phases.

Each module will be financed through a **30% mobilization payment at the start of development and 70% upon successful completion and acceptance**. This approach ensures financial accountability, risk mitigation, and alignment between deliverables and payments while maintaining transparency in project implementation.

The budget also incorporates development costs, implementation support, training, documentation, and system deployment support.

Risk Assessment

Large-scale ERP implementations involve multiple operational, technical, and organizational factors that may introduce risks during development and deployment. Prime Tech Solutions adopts a proactive risk management approach that identifies potential risks early and implements mitigation strategies to ensure project continuity and successful delivery.

Risk assessment will be conducted throughout the project lifecycle, including during requirements gathering, development, deployment, and operational phases. Regular monitoring and review sessions will be conducted with project stakeholders to identify emerging risks and address them promptly.

Identified risks:

As we embark on the ERP implementation for Wardi Organization, we recognize that several potential risks could impact our progress.

Data migration issues:

Migrating existing organizational data from legacy systems, spreadsheets, or manual records into the new ERP system may present challenges related to data quality, inconsistencies, or incomplete records. Improper migration may affect system accuracy and reporting reliability.

To mitigate this risk, a structured data migration process will be implemented, including data auditing, cleaning, validation, and controlled migration procedures. Testing environments will be used before final migration to ensure data accuracy and integrity.

User resistance to change:

Introducing a new ERP system may lead to resistance from staff who are accustomed to existing manual or semi-digital workflows. Lack of familiarity with the system may slow adoption and affect operational efficiency during the early stages of implementation.

To address this risk, the project will incorporate change management strategies including stakeholder engagement, user training sessions, user manuals, and ongoing support. The system will also follow a human-centered design approach to ensure usability and accessibility for staff across departments.

Scope creep:

Scope creep may occur when additional requirements or features are requested after the project scope has been defined and agreed upon. This can lead to increased development time, budget overruns, and delays in project completion.

This risk will be managed through a structured **change management process**, where any new feature requests will be reviewed, documented, and formally approved before implementation. Only approved changes aligned with project objectives will be incorporated.

Technical issues:

Technical risks may arise from system integration challenges, infrastructure limitations, or compatibility issues with existing tools and platforms.

To minimize such risks, the system architecture will be designed using modern, scalable technologies and best practices. Rigorous system testing, performance monitoring, and staged deployment will ensure system reliability and stability.

Budget overruns:

Unexpected technical challenges or expanded project requirements may lead to increased development costs beyond the initial budget allocation.

This risk will be managed through clear financial planning, milestone-based payments, and continuous budget monitoring. Strict adherence to the agreed scope and phased implementation approach will help maintain financial discipline throughout the project lifecycle.

Timeline delays:

Timeline delays are another potential hurdle. To minimize these, we'll develop a realistic project schedule with buffer time, monitor progress closely, and communicate any potential delays promptly. We'll also prioritize critical tasks and allocate resources accordingly.

Vendor dependency:

Over-reliance on a single vendor for system maintenance or future upgrades may present operational risks in the long term.

To address this, the ERP system will be developed with comprehensive technical documentation, open architecture, and knowledge transfer to the organization's IT team. Training sessions will also be conducted to enable internal system management.

Risk Control

- **Regular Risk Reviews:** The project team will conduct regular risk review meetings, at least bi-weekly, to reassess the identified risks, evaluate the effectiveness of mitigation strategies, and identify any new risks that may have emerged. These reviews will be documented, and action items will be assigned.
- **Risk Register Maintenance:** A comprehensive risk register will be maintained and updated throughout the project lifecycle. This register will include details of each identified risk, its likelihood and severity, mitigation strategies, and responsible parties. This document will be accessible to all relevant stakeholders.
- **Change Control Process Enforcement:** The established change control process will be strictly enforced to prevent scope creep. All change requests will be thoroughly evaluated for their impact on the project scope, schedule, and budget before being approved.
- **Communication and Reporting:** Regular communication and reporting will be maintained with all stakeholders regarding risk status and mitigation efforts. Weekly status reports will include updates on risk management activities, and any significant risks will be escalated to the project sponsor immediately.
- **Audits and Reviews:** Periodic audits and reviews will be conducted to assess the effectiveness of risk control measures and identify areas for improvement. These reviews will involve both internal and external stakeholders, as appropriate.
- **Feedback Loops:** We will establish feedback loops from all team members and stakeholders to ensure that any potential risks are quickly identified and addressed. This will include regular team meetings, feedback sessions, and a dedicated channel for reporting potential issues

Communication Plan

Effective communication is essential for the success of this ERP implementation project. We will establish a comprehensive communication plan to ensure that all stakeholders are informed, engaged, and aligned throughout the project lifecycle.

Communication Objectives:

- To ensure timely and accurate sharing of information.

- To facilitate collaboration and feedback.
- To manage expectations and address concerns.
- To promote user adoption and engagement.

Regular Project Meetings:

- Weekly project team meetings for Prime Tech and Wardi team members.
- Bi-weekly steering committee meetings for high-level updates and decision-making.
- Ad-hoc meetings as needed for specific issues or discussions.

Communication Frequency:

- Weekly status reports and team meetings.
- Monthly steering committee meetings.
- Real-time updates through project management software.
- Ad-hoc communication for urgent issues.

Email Communication:

- Regular email updates for general project information and announcements.
- Dedicated email addresses for project-related inquiries.

Intellectual Property and Data Ownership

1. **Software Ownership & Licensing** Prime Tech Solutions ("Prime") retains all right, title, and interest, including all intellectual property rights and copyrights, in and to the **Source Code**, underlying algorithms, and the ERP platform. Upon final acceptance and payment, Prime grants **WARDI** a perpetual, non-exclusive, and non-transferable **Right to Use** the system for its institutional operations.
2. **Data Ownership (The "Asset")** WARDI shall remain the **sole and exclusive owner** of all data, information, or material inputted into the system, as well as all processed outputs, reports, and analytics generated by the system (the "Client Data"). Prime acknowledges that it has no ownership rights to WARDI's data and shall not access, use, or disclose said data except as strictly necessary to provide technical support.
3. **Delivery and Documentation** Prime will provide WARDI with complete user manuals, technical guidelines, and administrative access credentials to ensure WARDI can manage the system internally. While the source code remains the property of Prime, Prime ensures that the system is delivered in a fully functional state that supports WARDI's long-term sustainability.
4. **Third-Party Components** Any third-party libraries or modules integrated by Prime shall be transparently documented, and Prime ensures that such components are properly licensed to allow WARDI's uninterrupted use of the platform.

Expected Outputs and Outcomes

The implementation of the ERP system will significantly strengthen the organization's operational efficiency, transparency, and data-driven decision-making capabilities. By integrating core

organizational functions into a unified digital platform, the system will streamline workflows, reduce administrative overhead, and improve coordination across departments.

Key expected outcomes include improved human resource management, automated payroll processing, enhanced financial management and reporting, efficient procurement and asset tracking, and improved monitoring of program activities. The ERP system will also provide centralized data management and real-time reporting dashboards, enabling leadership to make informed strategic decisions.

Ultimately, the system will enhance organizational accountability, operational transparency, and overall institutional capacity to manage programs and resources effectively.